


प्रश्न सं. [क. 1383]
विधानसभा प्रश्न क्रमांक - 1383 (तारांकित)

Halon MVS Milestone Details

S.No.	RA No.	Amount	Remark
1.	5	- 1,20,46,466.27	1 st Quarter
2.	13	- 4,48,02,856.74	2 nd Quarter
3.	20	- 1,80,91,863.50	3 rd Quarter
4.	Due to hindrance PIU proposed to release	6,04,37,624.49	3 rd Quarter
5.	Total withheld (1+2+3-4)	-1,45,03,562.02	With GST
6.	33	- 19,86,846.00	3 rd Quarter as per revised EOT
7.	36	-2,83,21,813.00	4 th Quarter
Upto Date withhold amount for Financial Milestone (5+6+7)		- 4,48,12,221.02	With GST


Deputy Manager
M.P Jai Nigam Maryadit
Project Implementation Unit
Mandla (MP)


Manager
M.P Jai Nigam Maryadit
Project Implementation Unit
Mandla (MP)


अनुभाग अधिकारी
मध्य प्रदेश सरकार
लोक स्वास्थ्य यांत्रिकी विभाग